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SSUMMARYUMMARY   
 
Waste Management consists of the Solid Waste Storage and Disposal, Project Baseline Summary 
(PBS) WM03, Work Breakdown Structure (WBS) 1.2.1; Solid Waste Treatment, PBS WM04, WBS 
1.2.2; Liquid Effluents - 200 Area, PBS WM05, WBS 1.2.3.1; and the Waste Encapsulation and 
Storage Facility, PBS TP02, WBS 1.4.2. 
 
PBS WM05 is divided between WBS 1.2.3.1, Liquid Effluents (200 LEF) and WBS 1.2.3.2, 310 
TEDF/340 Facility (300 LEF).  The 310 TEDF/340 Facility work scope is now included in the River 
Corridor Project, whereas the Liquid Effluents (200 LEF) work scope has remained in Waste 
Management.  For the purpose of performance analysis, PBS WM05 is reported in its entirety in the 
Waste Management Project (WMP), which has the majority of the work scope and funding.  
 
NOTE:  Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of July 31, 2000.  Other data is updated as noted. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ and RL) shows that two milestones (100 
percent) were completed ahead of schedule.  Overall Project performance continues to be excellent.  
Cost and schedule goals are on track to be met. 
 

AA CCOMPLISHMENTSCCOMPLISHMENTS   
 
• A ceremony celebrating the first TRU waste shipment to the Waste Isolation Pilot Plant (WIPP) 

was held on August 9, 2000.   Approximately 150 people attended.  The second shipment 
remains scheduled for the week of August 24, 2000.  The Carlsbad Area Office (CAO) has 
indicated they may request a delay of the shipment to the first week in September to correlate to 
a WIPP visit by Secretary Richardson.  The first revalidated Non-Destructive Examination 
(NDE) data package of containers processed prior to the WIPP Permit was provided to CAO 
for review.  CAO has indicated that no deficiencies were identified in the package and has 
forwarded the package to New Mexico Environment Department. 

 
• Retrieval and designation of 425 suspect TRU drums was achieved with the completion of field 

assaying on August 3, 2000.  The validation of the assay data is in progress (due the week of 
September 9, 2000) that will complete the Performance Initiative (PI) expectation. Confirmation 
was received on $550K of EM-50 monies to be used to perform in-trench assay of suspect 
TRU waste next year.  A technical task plan will be developed to manage these funds. 

 
• Shipments for treatment of MLLW debris to Allied Technology Group, Inc. (ATG) were 

completed on August 10, 2000.  A total of 1,186 cubic meters (116 cubic meters in the past 
month) of waste was shipped to ATG representing 102% of the FY2000 shipment objective.  
ATG has treated 750 cubic meters of this waste representing 65% of the FY 2000 treatment 
objective.  Hanford has accepted 141 treated waste packages back from ATG totaling 371 
cubic meters that represents 57% of the FY 2000 disposal objective.  In addition to the ATG 
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activity, 42 cubic meters of 200 Area Liquid Effluent Facility (LEF) Land Disposal Restriction 
(LDR) compliant powders were shipped from the Central Waste Complex (CWC) to the 
Mixed Waste Trench for void-filling followed by disposal.  To date, 25 cubic meters of this 
waste have been void-filled and disposed.  All these activities together represent an effective 
CWC storage volume reduction of 1,910 cubic meters. (All data as of August 14, 2000).Waste 
Receiving and Processing (WRAP) production through August 11, 2000: 
• Nondestructive examination of 133 drums current month (824 FYTD)   
• Radiography on 1 box current month (28 FYTD)  
• Nondestructive assays of 192 drums current month (883 FYTD) 

 
• Processed 0.6 million gallons this reporting period (16 million gallons FYTD) of wastewater 

through the 200 Effluent Treatment Facility supporting River Protection Project (RPP), 
Environmental Restoration Contract (ERC) 200-UP-1 Groundwater, N-Basin Water, Mixed 
Waste Trench Leachate, and Environmental Restoration Disposal Facility (ERDF) Leachate. 

 
• DOE-HQ conducted a workshop to finalize a strategy for operation of the three DOE 

incinerators (Consolidated Incinerator Facility [CIF] at Savannah River Site, Toxic Substance 
Control Act Incinerator [TSCAI] at Oak Ridge, and Waste Experimental Reduction Facility 
[WERF] at Idaho).  Incinerator operators and generators of waste requiring incineration met in 
Denver the week of August 14-18, 2000, to decide on the best course of action for continued 
operation of the DOE incinerators.  The Savannah River incinerator began shut down last week. 
 The incinerator at Idaho recently received a notice from the state of Idaho that its permit would 
not be renewed, and shutdown of that facility is imminent.  Hanford is further ahead of most of 
the other sites in planning and implementation for mixed waste that requires thermal treatment. 

 
• The report titled “221-U Conceptual Structural Study (CSS) for the Canyon Disposition 

Initiative (CDI) HNF-6325, Rev. 0 ” was formally issued and released for public distribution.  
The report concludes that the 221-U Canyon Building can conceptually withstand the structural 
loads associated with the entombment waste disposal alternatives postulated by the CDI. 

 

SSAFETYAFETY   
 
During the month of July, WMP experienced an increase in OSHA recordable injuries (3 for the 
month). The events were evaluated by the facility management and actions taken to correct the root and 
direct causes. To help galvanize attention on the prevention of employee injuries, a special focus meeting 
was held with all WMP Employee Zero Accident Council (EZAC) chairpersons, the facility managers, 
and facility safety professionals.  Information on each of the injuries occurring on the project (year-to-
date) was provided and the projects were requested to review and analyze the information, and develop 
corrective actions as appropriate to address issues identified. 
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Completed Activity: Supported successful completion of the Phase II verification of ISMS. 
 
Planned Action:  
• Define required corrective actions identified in the 43 concerns grouped into ten Opportunities 

for Improvement by the DOE Verification Team and track to closure. 
 

• Submit Corrective Action Plans for the ten Opportunities for Improvement, which are due 45 
days from the date of signature (August 3, 2000). 

 

• Establish Deficiency Evaluation Group (DEG) teams and begin the DEG process. 
 

• The WMP / AS system descriptions are being re-written, in response to a Phase I finding. The 
final product is due September 30, 2000. 

 

• Prepare the Sustain and Maintain Plan for ISMS. 

 Green 

 Green 
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BBREAKTHROUGHS REAKTHROUGHS / O/ O PPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT   
 

BreakthroughsBreakthroughs   
 
Remote-Handled TRU WIPP Waste Acceptance: A meeting was attended in Oak Ridge to discuss 
WIPP Waste Acceptance Criteria (WAC) for remote handled (RH) TRU waste.  Discussions centered 
on sticking only to the WIPP RCRA Part B and Land Withdrawal Act requirements.  If successful, 
waste characterization costs at Hanford will be minimized, as well as employee exposures (per 
ALARA).  
 

Opportunities for ImprovOpportunities for Improvementement  
 
Waste and Materials Disposition [except Plutonium (Pu)] Team:  RL is assessing the framework 
under which it can maximize its cleanup while working to incorporate a “realistic” funding profile over 
the next ten to fifteen years.  Consistent with the RL outcomes, the priority is the achievement of the 
River Corridor Outcome by 2010, or shortly thereafter.  Guidance for re-sequencing of the current 
baseline activities in the 200 Areas will result.  The Waste Management Project is leading the Waste 
and Materials Disposition (except Pu) Team to identify opportunities for improvement.  A combination 
of delayed TRU waste retrieval and M-91 facility delay were the only options evaluated.  A 
consolidated report of the five separate teams that prepared studies is expected to be available from the 
RL-lead task force. 
 

UU PCOMING PCOMING AA CTIVITIESCTIVITIES   
 

WIPP Certification and Waste Shipments  Ramp-up shipment of Hanford TRU waste to the 
Waste Isolation Pilot Plant (WIPP).  Establish recovery path of the Non-Destructive Examination/Visual 
Examination (NDE/VE) data generated prior to the WIPP Permit to support the third shipment to 
WIPP, which is scheduled for September 20. 
 

Remote-Handled TRU Project Management Plan (PMP)  Support RL during the 45- day 
regulator comment period (which ended August 14), and assist RL in dispositioning comments. 
 

MLLW Treatment  Dispose of the Land Disposal Restriction compliant waste by September 
2000. 
 

Accelerate Readiness to Receive Spent Nuclear Fuel K Basin Sludge  
• Clear three sections of the T Plant Canyon deck by September 2000 and complete entire deck 

clearing by FY 2001.   
• Complete Project Execution Plan and Conceptual Design Documents for removal of 

Shippingport (PA) Fuel from T Plant by September 2000. 
• Develop design requirements for  acceptance of K Basin sludge at T Plant by September 2000. 
• Complete safety basis documentation and long lead procurements in FY 2001.  Install handling, 

drying and loading equipment in FY 2001. 
• Complete procedures, training, and Operations Readiness Review (ORR); complete 

 Green 

 Green 
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Shippingport fuel movement out of T Plant in FY 2002. 
Land Disposal Restriction Report  Support RL during the 45-day regulator comment period. 
 
616 Facility Closure  Work to close 616 facility to start in August. 
 

CCOST OST PPERFORMANCE ERFORMANCE ($M):($M):   
 

 

 
 

BCWP 
 

ACWP 
 

VARIANCE 
 
Waste Management 

 
$87.2 

 
$84.6 

 
 $2.6 

 
The $2.6 million (3 percent) favorable cost variance is within the established threshold.  Further 
information at the PBS level can be found in the following Cost Variance Analysis details. 
 

SSCHEDULE CHEDULE PPERFORMANCE ERFORMANCE ($M):($M):   
 
 
 

 
BCWP 

 
BCWS 

 
VARIANCE 

 
Waste Management 

 
$87.2 

 
$89.1 

 
- $1.9 

 
The $1.9 million (2 percent) unfavorable schedule variance is within established threshold.  Further 
information at the PBS level can be found in the following Schedule Variance Analysis details. 
 

FY 2000 CFY 2000 COSTOST/S/SCHEDULE CHEDULE PP ERFORMANCE ERFORMANCE ––  A ALL LL FFUND UND 

TTYPESYPES   
CC UMULATIVE TO UMULATIVE TO DD ATE ATE SSTATUS TATUS ––  ($000) ($000)   

  

BCWS BCWP ACWP SV % CV % PEM EAC

PBS WM03 
WBS 1.2.1 

Solid Waste Storage & 
Disposal

28,986$         29,015$    27,287$    29$             0% 1,728$     6% 37,857$      35,502$      

PBS WM04 
WBS 1.2.2 

Solid Waste Treatment 28,063$         26,832$    27,008$    (1,231)$       -4% (176)$      -1% 36,148$      34,370$      

PBS WM05* 
WBS 1.2.3 

Liquid Effluents - 
200/300 Area

21,914$         21,353$    20,195$    (561)$          -3% 1,158$     5% 27,392$      25,609$      

PBS TP02 
WBS 1.4.2 

WESF 10,153$         9,984$      10,054$    (169)$          -2% (70)$        -1% 12,748$      12,538$      

Total 89,116$           87,183$     84,544$     (1,933)$       -2% 2,640$     3% 114,146$     108,019$     

By PBS

FYTD

  

PBS WM05 includes the 300 Area Liquid Effluent, which is part of the River Corridor Project. 
RL-Directed costs (steam and laundry) are included in the Project Execution Module (PEM) BCWS. 

  

 Green 
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CCOSTOST/S/SCHEDULE CHEDULE PPERFORMANCE ERFORMANCE IINDICESNDICES   

  (M(M ONTHLY AND ONTHLY AND FYTD)FYTD)   

FY 2000 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
MONTHLY SPI 0.93 0.86 1.03 0.88 0.90 1.07 0.96 1.11 1.04 0.99
MONTHLY CPI 1.66 0.87 0.98 0.94 0.86 1.07 0.99 0.94 1.10 1.31
FYTD SPI 0.93 0.89 0.93 0.92 0.91 0.95 0.95 0.97 0.98 0.98
FYTD CPI 1.66 1.09 1.05 1.02 0.98 1.00 1.00 0.99 1.00 1.03
MONTHLY BCWS 6,641$      9,616$        7,269$        8,331$        8,862$      10,686$      8,906$      9,121$          9,646$      10,040$    12,617$      12,412$       
MONTHLY BCWP 6,163$      8,277$        7,499$        7,291$        7,973$      11,406$      8,514$      10,136$        10,012$    9,913$      
MONTHLY ACWP 3,703$      9,520$        7,619$        7,789$        9,270$      10,685$      8,562$      10,729$        9,110$      7,557$      
FYTD BCWS 6,641$      16,257$      23,526$      31,857$      40,719$    51,404$      60,310$    69,431$        79,076$    89,117$    101,734$    114,146$     
FYTD BCWP 6,163$      14,440$      21,939$      29,230$      37,203$    48,609$      57,123$    67,259$        77,270$    87,183$    
FYTD ACWP 3,703$      13,223$      20,842$      28,631$      37,901$    48,586$      57,148$    67,877$        76,987$    84,544$    
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CCOST OST VVARIANCE ARIANCE AA NALYSISNALYSIS :   ($2.6M):   ($2.6M)   
 

WBS/PBSWBS/PBS       T i t l eT i t le   
 
1.2.1/WM03   Solid Waste Storage & Disposal 
Description/Cause: The favorable cost variance of $1.7M (6 percent) is within the established 
threshold.  
Impact:  No impact.   
Corrective Action: No action required.   
 
1.2.2/WM04   Solid Waste Treatment 
Description/Cause: The unfavorable cost variance of $0.2M (1 percent) is within the established 
threshold. 
Impact:  No impact.   
Corrective Action: No action required. 
 
1.2.3.1/WM05   Liquid Effluents 
Description/Cause: The favorable cost variance of $1.2M (5 percent) is within the established 
threshold.   

 Green 
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Impact:  No impact.   
Corrective Action: No corrective action required.  
  
1.4.2/TP02   WESF 
Description/Cause: The unfavorable cost variance of $0.01M (1 percent) is within the established 
threshold.  
Impact:  No impact.   
Corrective Action:  No corrective action required.   
 

SSCHEDULE CHEDULE VVARIANCE ARIANCE AA NALYSISNALYSIS :    (:    ( --$1.9M)$1.9M)   
 
WBS/PBSWBS/PBS       T i t l eT i t le  
 
1.2.1/ WM03   Solid Waste Storage & Disposal 
Description /Cause: The unfavorable schedule variance of $0M (0 percent) is within the established 
threshold. 
Impact: No Impact. 
Corrective Action: No corrective action required. 
 
1.2.2/ WM04   Solid Waste Treatment 
Description /Cause: The unfavorable schedule variance of $1.2M (4 percent) is within the established 
threshold.   
Impact: No Impact. 
Corrective Action: No corrective action required. 
 
1.2.3.1/ WM05  Liquid Effluents 
Description /Cause: The unfavorable schedule variance of $0.6M (3 percent) is within the established 
threshold. 
Impact: No Impact. 
Corrective Action: No corrective action required. 
 
1.4.2/ TP02   WESF 
Description /Cause: The unfavorable schedule variance of $0.2M (2 percent) is within the established 
threshold. 
Impact: No Impact. 
Corrective Action: No corrective action required. 
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FFUNDS UNDS MMANAGEMENTANAGEMENT   
FFUNDS VS UNDS VS SSPENDING PENDING FFORECAST ORECAST ($000)($000)   

FY FY TO TO DDATE ATE TTHROUGH HROUGH JJULY ULY 20200000  
(F(F LUOR LUOR HHANFORDANFORD ,  I,  I NCNC .  .  ONLYONLY ))   

Expected 
Funds FYSF Variance Expected Funds FYSF Variance

Expected 
Funds FYSF Variance

The Plateau
1.2 Waste Management

     TP02,WM03-05

                  Line Item

Total Waste Mgt. Operating 103,800$      99,289$        4,511$     
Total Waste Mgt. Line Item

Project Completion  * Post 2006  *

103,800$      99,289$        

Line Items  *

4,511$     

* Control Point 
 

II SSUESSSUES   
 

Technical IssuesTechnical Issues  
 
WESF is scheduled to receive Cogema’s report on the Type W overpack capsule welds in 
early September.  

Impact (s): Preliminary information indicates that Cogema’s Level III Non-Destructive 
Examination (NDE) inspector has identified four of the 23 Type W overpack capsules as having 
“questionable” weld indications.  These indications are related to very small voids/porosity in 
the weld area.  This condition does not pose a problem with regard to the present containment 
integrity of these capsules.   
Corrective Action: The results of Cogema’s analysis will be evaluated to determine if any 
issues exist with respect to long-term storage in the WESF pool cells. 

 

DOE/DOE/Regulator/External IssuesRegulator/External Issues  
 
The Waste Management Programmatic Environmental Impact Statement (PEIS) was issued 
on February 25, 2000.  These Records of Decision (ROD) for low-level waste (LLW) and mixed 
low-level waste (MLLW) will affect Hanford's disposal role for the Complex and the ROD outcomes 
may have a significant impact on disposal volumes and rates at Hanford.  DOE-HQ and WDOE 
negotiations continue; impacts depend upon results of these negotiations. 
 
Hanford’s TRU Project continues working with the Carlsbad Area Office (CAO), the 
Environmental Protection Agency (EPA) and the New Mexico Environment Department 
(NMED) to determine the appropriate path forward for recovery of the Nondestructive 
Examination/Value Engineering (NDE/VE) data generated prior to the WIPP Permit.  
Additional conference calls were held with CAO to determine the appropriate path forward for 
recovery of the NDE/VE data generated prior to the WIPP Permit.  CAO commitments to provide 
compliance matrices necessary to initiate the Hanford data evaluations were not met.  The lack of 
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consistency from CAO and failure to provide needed information has delayed initiation of the data 
recovery.  CAO finally concurred with the proposed Hanford path forward for data recovery, and 
NDE data recovery efforts were initiated immediately.  The method requires review of the original 
videotape and data by a qualified operator, completion of new batch data reports in accordance with 
current procedures, and validation of the batch data reports in accordance with the current CAO 
Weekly Report (for the week ending July 14, 2000) procedures.  Schedules for bringing all the "old" 
data forward are being developed based on the accepted method. 
 
Substantial areas of disagreement still exist between DOE-RL and Washington State 
Department of Ecology (Ecology) on the required scope and content of the Annual Land 
Disposal Restrictions (LDR) Submittal for Mixed Wastes as delineated in the Final 
Determination issued by the Director of Ecology on March 29, 2000.  RL is appealing certain 
aspects of the Ecology requirements, with formalized hearings scheduled for early in calendar year 
2001.  As a result of RL's July 31, 2000 submittal of the LDR report, Ecology responded with an 
August 4, 2000 letter that said the report fails to meet requirements of the Final Determination.  Because 
RL did not intend to meet all of the requirements, due to cost, legal requirements, and other factors, 
receipt of this letter was not a surprise.  Contractor personnel met with RL on August 11, 2000 and 
decided to send a letter to Ecology stating that RL is ready and willing to work with Ecology on the 
areas of disagreement. The contractor continues to support RL in resolving this issue. 
 
Ecology continues to delay issuance of Modification E of the  Hanford Facility RCRA Permit.  
Ecology has stated that the permit will not be issued in July, and probably not in August. Modification E 
will incorporate the CWC and the 616 Non-radioactive Dangerous Waste Storage Facility 
(NRDWSF) Closure Plan into the RCRA Permit. 
 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS   
($000)($000)   

PROJECT 
CHANGE NUMBER

DATE 
ORIGIN. BCR TITLE

FY00 COST     
IMPACT 

$000 SCH TECH
DATE    

TO CCB
CCB     

APR'VD
RL     

APR'VD
CURRENT      
STATUS

WM-2000-003R1 7/13800 T-Plant Canyon Deck Clean off and 
PWR Fuel Removal

3,534$    07/25/00 08/02/00 06/01/00 At DOE-RL

WM-2000-005R1 7/17/00 WMP FY 2000 Repricing Impacts 1,095$    07/25/00 08/02/00 At DOE-RL

WM-2000-006 3/21/00 TRU Project Rebaselining -$        06/08/00 06/08/00 At DOE-RL

WM-2000-015 7/26/00 WMP FY 2001 MYWP Revision -$        At CCB

None at this time

ADVANCE WORK AUTHORIZATIONS
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MM ILESTONE ILESTONE AA CHIEVEMENTCHIEVEMENT   

FISCAL YEAR-TO-DATE   REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed 
Early

Completed 
On Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast Late

T O T A L  

F Y  2 0 0 0

Enforceable Agreement 2 0 0 0 0 0 0 2

DOE-HQ 0 0 0 0 0 0 0 0
RL 0 0 0 0 0 8 0 8

T o t a l  P r o j e c t 2 0 0 0 0 8 0 10

  

  
Number Milestone Title Status 

M-91-03 
(WMH-00-
001) 

Issue 
TRU/TRUM 
Waste PMP 
 

due 06/30/00  — Completed 6/29/2000 (stretch) 

M-91-04  
(A2J-00-001) 

Complete 
Construction of 
CH TRU/TRUM 
Retrieval Facility 

due 09/29/00  — DOE-RL issued a letter to Ecology on 
February 29, 2000 documenting closure of the TPA milestone 
as retrieval has been initiated and is planned to continue, even 
without construction of Project W-113 facilities. 
 

   

 
 

 Nothing to report.  
  

MM ILESTONE ILESTONE EEXCEPTION XCEPTION RREPORTEPORT  
 Base l i neBase l i ne   Fo r e cas tFo re cas t  

Number/WBSNumber/WBS   L e ve lL e ve l     M i l e s tone  T i t l eM i l e s tone  T i t l e     Da t eDa te
  Da t eDa te   
 

OOVERDUE VERDUE ––  0 0  
 

FFORECAST ORECAST LLATE ATE ––  0 0  
 

FY 1999 OFY 1999 OVERDUE VERDUE ––  1  1   
 

TRP-98-709 RL Complete Hot Cell Deactivation 03/31/99 09/30/00 
1.4.2  WESF Facility (A-E) 
Cause:  This milestone is not complete due to not being supported at the current funding level. 
Impact: No overall impact is expected. 
Corrective Action: Return-on-Investment (ROI) funding has been identified for this work scope and a 
new forecasted completion date of September 30, 2000 established.  

DNFSB Commitments 
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PPERFORMANCE ERFORMANCE OO BJECTIVESBJECTIVES   
MLLW TMLLW TREATMENTREATMENT   
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FDH-CP-4 Baseline Expectation = 1060

FDH-CP-4 Stretch Expectation = 1160

Waste Treatment Plan = 840

Actual Waste Treated = 648

 
Action Plans:  Minimum requirement of 560m3 treated completed in June 2000.  Behind schedule to 
treat the remaining 500m3 due to paperwork issues; recovery  
expected in August 2000. 
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FDH-CP-4 Baseline Expectation = 795
FDH-CP-4 Stretch Expectation = 975
Waste Disposal Plan = 668
Actual Waste Disposed = 332
Adjusted Plan per Compaction Ratio (.51 VTD)

 
Action Plans:  Behind due to treatment slippage.  Recovery expected in August 2000. 
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TRU RTRU RETRIEVALETRIEVAL   
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Record Review - Plan = 600 Record Review - Actual = 960
Drum Removal & Staging - Plan = 425 Drum Removal & Staging - Actual = 624
Field Assay - Plan = 150 Field Assay - Actual = 87
Assign Waste Designation - Plan = 200 Assign Waste Designation - Actual = 295

PI Requirement 
Designate 425 
Drums

 

Action Plans: On track to meet new stretch goal of 425 drums with 295 drums designated through July 
31, 2000.  Retrieval and designation of 425 suspect TRU drums was achieved with the completion of 
field assaying on August 3, 2000.  The validation of the assay data is in progress (due the week of 
September 9, 2000) which will complete the PI expectation. 
 

TRU CTRU CONTAINER ONTAINER PPROCESSINGROCESSING   
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Actual Processing = 431.7 YTD

Planned Processing = 461 YTD

Baseline Expectation = 500

.

Action Plans: On track. 
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TRU CTRU C ERTIFICATION FOR ERTIFICATION FOR SSHIPPINGHIPPING   
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Planned Clear Decks Actual Clear Decks
 

Action Plans: PI renegotiation in progress and in the signature stage.  First shipment to WIPP 
completed in July. 
 

LL IQUID IQUID WW ASTE ASTE PPROCESSINGROCESSING   
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242-A Evaporator Campaign Plan
242-A Evaporator Campaign Actual
Basin #42 RCRA Campaign Plan
Basin #42 RCRA Campaign Actual
Completion of Campaign (Not PI requirement)
Basin #42 RCRA Estimated Volume

Evaporator Campaign

RCRA Campaign
Processing Basin #43 UP-1 

Groundwater

Complete 5/5/00

 
 
Action Plans: On track.  The RCRA campaign was initiated on August 19, 2000. 
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T PlT Pl ant Deck Clearingant Deck Clearing  

(RC(RC --44--11--1)1)   
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Planned Clear Decks Actual Clear Decks
 

Action Plans:  On track.  Ramping up for completion in September 2000. 
 

T PT PLANT LANT PEP PEP AND AND CDDCDD  

 
Action Plans :  On track.  The Project Execution Plan (PEP) and the Conceptual Design Document 
(CDD) are both 85 percent complete, and will be completed in September 2000.  PEP completion 
delayed due to required CDD input. 
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T PT PLANT LANT TTOWER OWER RREMOVALEMOVAL   
(RC(RC --44--11--2)2)   
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Planned Tower Removal Actual Tower removal

 
Action Plans :  Complete.  Two towers removed and disposed of in the low level burial grounds 
(LLBG). 

KK EY EY IINTEGRATION NTEGRATION AA CTIVITIESCTIVITIES   
 
• Preparing T Plant to receive Spent Nuclear Fuel K Basin sludge. 
 
• Issuance of Records of Decision for Low-Level Waste (LLW) and Mixed Low-Level Waste 

(MLLW) is expected to affect Hanford’s role in disposing of waste from other sites.  Working 
with DOE-RL, DOE-HQ and other Sites to develop and define Hanford’s role as one of the 
identified LLW/MLLW disposal sites for the Complex.  

 
• Support continued UP-1 Groundwater treatment. 
 
• Support River Corridor Project in cleanup and removal of waste from 324 and 327 buildings. 
 
• Continue working with PNNL, EM 50 and Mixed Waste Focus Area (MWFA) to obtain 

funding in support of mixed waste processing (M-91 Facility Project). 
 
• Continue to work with DOE- RL, -Oakland, and -Ohio to support resolution of TRU small 

quantity site disposition issues. 

Green 


